D	0	Task Mode	Task Name		Duration	Start	Finish	Predecessors	Resource Names	s	S A M	Лау '21 И
1		-5	RAD Project		19 days	Mon 3/05/21	Thu 27/05/21				1	
2		-5	Analysis & Setup		4 days	Mon 3/05/21	Thu 6/05/21					
3	•	*	Source Control		4 days	Mon 3/05/21	Thu 6/05/21		Blake Topham			
4		*	Software Development <sup>-</sup>	Testing Plan	4 days	Mon 3/05/21	Thu 6/05/21		Natham Tie			
5	•	*	Analysis Documentation		4 days	Mon 3/05/21	Thu 6/05/21		Blake Topham			
6		*	Project Management Plan		4 days	Mon 3/05/21	Thu 6/05/21		Erol A'nil			
7		*	Sprint 1		4 days	Mon 10/05/21	Thu 13/05/21					
8	•	*	Source Control Snapshot		4 days	Mon 10/05/21	Thu 13/05/21		Natham Tie			
9	•	*	Project Management Plan		4 days	Mon 10/05/21	Thu 13/05/21		Natham Tie			
10	•	*	Software Development Testing Plan		4 days	Mon 10/05/21	Thu 13/05/21		Natham Tie			
11	•	*	Analysis Report		4 days	Mon 10/05/21	Thu 13/05/21		Natham Tie			
12	•	*	Multi-Platform Report		4 days	Mon 10/05/21	Thu 13/05/21		Natham Tie			
13	•	*	Demonstrate the movie Database		4 days	Mon 10/05/21	Thu 13/05/21		Natham Tie			
14		*	Sprint 2		4 days	Mon 17/05/21	Thu 20/05/21					
15	•	*	Source Control Snapshot		4 days	Mon 17/05/21	Thu 20/05/21		Erol A'nil			
16	•	*	Project Management Plan		4 days	Mon 17/05/21	Thu 20/05/21		Erol A'nil			
17	•	*	Software Development Testing Plan		4 days	Mon 17/05/21	Thu 20/05/21		Erol A'nil			
18	•	*	Analysis Report		4 days	Mon 17/05/21	Thu 20/05/21		Erol A'nil			
19	•	*	Multi-Platform Report		4 days	Mon 17/05/21	Thu 20/05/21		Erol A'nil			
20	•	*	Demonstrate the movie Database		4 days	Mon 17/05/21	Thu 20/05/21		Erol A'nil			
21		*	Sprint 3		4 days	Mon 24/05/21	Thu 27/05/21					
22	Ť	Source Control Snapshot			4 days	Mon 24/05/21	Thu 27/05/21		Blake Topham			
			Task		Inactive	Summary		External Tasks				
Project: Gantt			Split		Manual	Task		External Milestone	$\Diamond$			
			Milestone	<b>♦</b>	Duratio	n-only		Deadline	•			
			Summary			Summary Rollup —		Progress				
vate:	Date: Fri 21/05/21		Project Summary			Summary		Manual Progress				
			Inactive Task		Start-only		-					
			Inactive Milestone			only ]						
						Page 1						

D	•	Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names		3 May '2'
	U	Mode							S S	M
23	•	*	Project Management Plan	4 days	Mon 24/05/21	Thu 27/05/21		Blake Topham		
24	•	*	Software Development Testing Plan	4 days	Mon 24/05/21	Thu 27/05/21		Blake Topham		
25	•	*	Analysis Report	4 days	Mon 24/05/21	Thu 27/05/21		Blake Topham		
26	•	*	Multi-Platform Report	4 days	Mon 24/05/21	Thu 27/05/21		Blake Topham		
27	•	*	Demonstrate the movie Database	4 days	Mon 24/05/21	Thu 27/05/21		Blake Topham		





